

Upcoming Roadworks

September 2022

Table below covers main Wellington City Council scheduled roadworks for August 2022. *Note:* it does not cover every piece of maintenance work and dates may change due to weather or other unforeseen circumstances.

Latest updates on roadworks, road closures and events information can be found on the WCC website at:

<https://wellington.govt.nz/services/parking-and-roads/road-works/road-works-and-road-closures>

For information regarding road surface types:

<https://wellington.govt.nz/parking-roads-and-transport/roads/road-works/maintenance-programmes/choosing-the-seal>

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|-----------------------------|--|--------------------------|---|---|
| Southern Suburbs | | | | |
| Brussels Street, Miramar | Drainage and minor safety improvements | April 11 – September 16 | Resident Access Only | 7am-5pm. Section between Tauhinu Road and Park Road |
| Tirangi Road, Lyall Bay | Road Dig Out | September 8 | Detour via McGregor Street | 7am-5pm |
| Lyll Parade, Lyall Bay | Area Wide Pavement Treatment | September 23 – October 7 | Resident Access Only | 7am-5pm |
| Puru Cres, Lyall Bay | Kerb, channel and footpath renewal | July 20 – September 23 | One-way detour | 7am-5pm |
| Evans Bay Parade, Evans Bay | Kerb, channel and footpath renewal | August 22 – September 9 | Stop/Go | 9am-4pm |

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|---|---|---------------------------|---|--|
| Constable Street, Newtown | Pedestrian Ramp replacement | September 5 | Stop/Go | 9am-4pm Located on the corner of Coromandel Street |
| Douglas Street, Newtown | Kerb, Channel, Footpath replacement | September 19-23 | Resident Access Only in dead end section only | 7am-5pm |
| Todman Street, Brooklyn | Kerb, channel and footpath renewal | May 16 – December | Stop/Go | 9am-4pm |
| Esplanade/Houghton Bay Roundabout, Houghton Bay | Road Dig Outs | September 26 – October 7 | Stop/Go | 7am-5pm |
| Derwent Street, Island Bay | Road Dig Outs | September 6-7 | Stop/Go | 7am-5pm. Section between Moselle and Humber |
| Severn Street, Island Bay | Kerb, channel and footpath renewal | August 15 - November | Stop/Go | 7am-5pm Section between Frobisher Street intersection and Owhiro Bay Road |
| Derwent Street/Esplanade intersection, Island Bay | Pavement repairs, Kerb, channel and footpath renewals | September 12 – October 21 | Stop/Go | 7am-5pm, 9am-4pm in intersection |
| Severn Street, Island Bay | Kerb, channel and footpath renewals | late September - December | Stop/Go | 7am-5pm Section between Southern Cross Cres and Moselle St |

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|---|--|--|--|--|
| Mills Road/Washington Ave, Brooklyn | Kerb, channel and footpath renewal for resurfacing | August 24 - December | Stop/Go | 7am-5pm |
| Quebec Street, Mornington | Kerb, channel and footpath renewal | August 11 – September 2 | Contraflow. Both lanes remain open with a reduce speed limit | 7am - 5pm. Between Halifax Road and The Ridgeway |
| Ohiro Road/Happy Valley Road | Pavement dig outs | September 26 – September 30 | Stop/Go | 9am-4pm |
| | | | | |
| CBD Suburbs | | | | |
| The Terrace/Bowen St intersection | Intersection improvements as part of LGWM | End August to late October | Lane closure where required, otherwise shoulder closure. | 9am – 4pm |
| Vivian/Taranaki Intersection | Intersection improvements as part of LGWM | Mid-September – late October | Lane closure where required, otherwise shoulder closure. | 8pm – 5am for nights 9am – 4pm for day shift |
| Vivian/Kent/Cambridge Intersection | Intersection improvements as part of LGWM | August - October | Lane closure where required, otherwise shoulder closure. | 8pm – 5am for nights 9am – 4pm for day shift |
| Jervois Quay and Harris St intersection | Intersection improvements | Early September to end of October 2022 | Lane closure where required, otherwise shoulder closure. | 9am – 4pm |

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|--|---|---------------------------------|---|--|
| | as part of LGWM | | | |
| Northern Suburbs | | | | |
| Ngaio Gorge | Slip Stabilisation project | 12 October 2020 to end of 2022 | Traffic reduced to one lane-controlled traffic control signals. | Further information on WCC website project page. |
| Takarau Gorge Road (Makara Beach Road to Rifle Range Road) | 4 sites, Retaining Construction | May 9 – September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | 7am – 12pm and 1pm – 6pm. Day work. |
| Horokiwi Road | Retaining Wall Construction, 140m SE of the Quarry Entrance | July 18 – September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | 7am – 6pm for day shift Potential night works later in the project. |
| Sar Street, Thorndon | Footpath and Road improvements | 19 January to October 2022 | Shoulder closure | |
| 71 & 77 Sar Street, Thorndon | Bank Stabilisation | 8 August to October 2022 | Temporary traffic signals. Day work. Reduced speed limit. | Day work. |
| Lambton Quay Bus Terminal | Upgrade of bus terminal | August 2022 to December 2022 | Stop/go traffic management. Day work. Reduced speed limit. | 7am to 5:30pm day shift. |
| Plymouth Street, Karori | Footpath, drainage, kerb and channel maintenance | 02 September to 03 October 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|--------------------------|---------------------------------------|-----------------------------------|--|-------------------|
| | and road repairs | | | |
| Fiona Grove, Karori | Footpath maintenance and road repairs | 29 August to 04 October 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Wilton Road, Wilton | Footpath maintenance and sump | 01 September to 02 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Shirley Street, Karori | Footpath maintenance | 05 September to 06 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Donald Street, Karori | Road repairs and sump | 07 September to 08 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| McMillan Court, Newlands | Road repairs | 09 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Mairangi Road, Wadestown | Footpath maintenance | 12 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Govind Gr, Ngaio | Footpath maintenance | 16 September to 20 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |
| Raroa Road, Northland | Footpath maintenance | 31 August to 21 September 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |

| LOCATION | TYPE OF WORK | INDICATIVE DATES | TRAFFIC MANAGEMENT (unless noted, all work is day work) | OTHER INFORMATION |
|---------------------------|---------------------------------------|---------------------------------|--|-------------------|
| | and road repairs | | | |
| Oswald Crescent, Newlands | Footpath maintenance and road repairs | 21 September to 10 October 2022 | Stop/go traffic management. Day work. Reduced speed limit. | Day work. |

How we determine what surface to use in each location

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing/choosing-the-seal>

Map of upcoming work for 2021/22

<https://gis.wcc.govt.nz/LocalMaps/Viewer/?map=d322a03511294abcbe83a253b8700c02>

Background information about resurfacing maintenance work across Wellington's roading network

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing>

Information about surfacing, including technical definitions

<https://wellington.govt.nz/~media/services/parking-and-roads/road-works/files/chip-seal-road-brochure.pdf?la=en>

Definitions:

Dig out – a repair to a small section of the road structure

Pre-seal repairs – structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.

Sump – road drain

TTM – temporary Traffic Management

TSL – Temporary Speed Limit