

Upcoming Roadworks

December 2022 & January 2023

Table below covers main Wellington City Council scheduled roadworks for December 2022 and January 2023. *Note:* it does not cover every piece of maintenance work and dates may change due to weather or other unforeseen circumstances.

Latest updates on roadworks, road closures and events information can be found on the WCC website at:

<https://wellington.govt.nz/services/parking-and-roads/road-works/road-works-and-road-closures>

For information regarding road surface types:

<https://wellington.govt.nz/parking-roads-and-transport/roads/road-works/maintenance-programmes/choosing-the-seal>

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Southern Suburbs				
Awa Road, Miramar	Kerb, channel, footpath and road surface renewal	December 5 – December 22 16 Jan - late February	Resident Access Only between Nevay Road – Marine Parade	9am-5pm during school term time 7am-5pm during school holidays Area from Seatoun Heights Rd – Marine Parade
Calabar Road / Wexford Road, Miramar	Asphalt resurfacing	December 5	Resident Access Only, detour via Caledonia Street	7am-5pm
Broadway Slip lane, Miramar	Asphalt resurfacing	December 6	Resident Access Only	7am-5pm Car park area between Miro Street- Broadway
Beacon Hill Road, Strathmore	Chipseal Resurfacing	January 24	Resident Access Only	8:30am-3:30pm Between Tio Tio Road – Kinghorne St
Madison Place, Strathmore	Chipseal Resurfacing	January 24	Resident Access Only	7am-5pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Nuku Street, Strathmore	Chipseal Resurfacing	January 24	Resident Access Only	7am-5pm
Cavendish Square, Strathmore	Chipseal Resurfacing	January 25	Resident Access Only	7am-5pm
Kaikoura Street, Maupuia	Chipseal Resurfacing	January, exact date TBC	Stop/Go	7am-5pm
Moa Point Road, Moa Point	Chipseal resurfacing	January 18	Stop/Go	7am-5pm Sections either side of tunnel
Lyall Parade/Tirangi Road roundabout, Lyall Bay	Asphalt resurfacing	January 22 - 25	Resident Access Only with detour via McGregor Street	NIGHTS 7pm-5am
Queen's Drive/Lyall Parade, Lyall Bay	Road patch renewal	November 28 – December 2	Stop/Go	9am-4pm Between Sutherland Road and Onepu Road roundabout
Tavistock Road, Lyall Bay	Kerb, channel and footpath renewal	October 25 – December 2	Stop/Go	7am-5pm
Sutherland Road, Lyall Bay	Chipseal Resurfacing	January 18	Resident Access Only	7am-5pm Sections between Rua Street - #186 and #128 - #110
Puru Cres, Lyall Bay	Chipseal Resurfacing	January 19	Resident Access Only	7am-5pm
Finlay Terrace, Mt Cook	Kerb, Channel, Footpath replacement	December 5 – 22 January 9 – 20	Resident Access Only in dead end section only	7am-5pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Adelaide Road, Newtown	Road resurfacing	November 24 – December 2	Stop/Go	NIGHTS: 7pm-6am Resurfacing of section between Alfred St and Hospital Road Work is weather dependent so dates could change
Adelaide Road, Newtown	Transitional cycleway construction	November – December 22	Lane and shoulder closures	7am – 5pm
Douro Ave, Newtown	Chipseal resurfacing	January 12	Resident Access Only	7am-5pm
Gowrie Street, Brooklyn	Asphalt resurfacing	December 9	Resident Access Only	7am-5pm
Karepa Street, Brooklyn	Asphalt resurfacing	December 2	Resident Access Only	7am-5pm Dead End section of Karepa Street only
Karepa Street, Brooklyn	Chipseal resurfacing	January 10	Resident Access Only	7am-5pm
Mitchell Street, Brooklyn	Chipseal resurfacing	January 10	Resident Access Only	7am-5pm
Whaui Street, Brooklyn	Chipseal resurfacing	January 11	Resident Access Only	7am-5pm
Todman/Cleveland/Ohiro intersection	Intersection upgrade	October - February	Lane and shoulder closures during works	7am – 5pm 7pm – 5am may be required for some sections
Chilka Street, Berhampore	Chipseal resurfacing	January 12	Resident Access Only	7am-5pm

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Severn Street and Moselle, Island Bay	Kerb, channel and footpath renewals	October 3 – December 22	Stop/Go	7am-5pm Section between Southern Cross Cres and Derwent St
Severn Street, Island Bay	Asphalt resurfacing	December 19	Resident Access Only	7am-5pm Between Frobisher intersection and Welland Place
Severn Street, Island Bay	Chipseal resurfacing	January 16	Stop/Go	7am-5pm
Humber Street, Island Bay	Chipseal resurfacing	January 16	Resident Access Only	7am-5pm
Moselle Street, Island Bay	Chipseal resurfacing	January 16	Stop/Go	7am-5pm
Robertson Street, Island Bay	Chipseal resurfacing	January 17	Resident Access Only	7am-5pm
Derwent Street, Island Bay	Chipseal resurfacing	January 17	Resident Access Only	7am-5pm
Jackson Street, Island Bay	Chipseal Resurfacing	January 26	Resident Access Only	7am-5pm
Eden Street/Dee Street intersection, Island Bay	Pavement repairs, Kerb, channel and footpath renewals	November 28 – December 22 January 16 – February 3	Stop/Go	7am-5pm Work will also include road patches on Dee Street at roundabout with The Parade
Ohiro Road/Happy Valley Road	Chipseal Resurfacing	January 30-31	Stop/Go	NIGHTS 7pm-5am

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Pass of Branda	Building concrete retaining wall	23 January – end of June	Reduced speed limit and narrowing to one lane.	Day works
Roxburgh Street, Mt Victoria	Pavement repairs, Kerb, channel and footpath renewals	December 1 – 22 January 9 – late February	Stop/Go for first sections, one-way detour for remaining	7am-5pm
Ellice Street, Mt Victoria	Pavement repairs, Kerb, channel and footpath renewals	December 12 – 22 January 4 – late February	Resident Access Only or stop/go, depending on section	7am-5pm Work to start on footpath section opposite school bus stop
Armour Ave/Albany Ave, Mt Victoria	Chipseal resurfacing	January 12	Resident Access Only	7am-5pm
50-68 Hornsey Road, Melrose	Anchor netting and shotcrete works to stabilise bank	Late January – mid July	Resident Access Only	Day works
Harrison Street, Brooklyn	Installing a turning area at end of street	January – Feb 2023	Reduced road space during works	Day work
CBD Suburbs				

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Vivian/Kent/Cambridge Intersection	Intersection improvements as part of LGWM	August – December 16 January 16 – early February	Lane closure where required, otherwise shoulder closure.	8pm – 5am for nights 9am – 4pm for day shift
Harris St/Jervois Quay intersection	Intersection improvements as part of LGWM	September – December 16 January 16 – early February	Lane closure where required, otherwise shoulder closure.	9am – 4pm
Bowen/The Terrace intersection	Intersection improvements as part of LGWM	September – December	Lane closure where required, otherwise shoulder closure.	9am – 4pm
Bowen / Tinakori Road intersection	Intersection upgrade for transitional cycleway project	Dec 2022 – January 2023	Lane closure where required, otherwise shoulder closure.	9am – 4pm
Hobson Street, Thorndon	Kerb, channel and footpath repairs	December 5 – 22 January 4 – 23	Stop/Go	7am-5pm
Lorne Street	Asphalt resurfacing	January 31	Resident Access Only	NIGHTS 7pm-5am
Maning Lane	Road patches and sump replacement	January, dates TBC	Resident Access Only	9am-4pm
Jervois Quay	Road patches	January, dates TBC	Lane Closure	7pm-5am

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
				Areas between Harris Street and Taranaki Street eastbound
Jervois Quay West	Kerb, channel and footpath maintenance	January, dates TBC	Lane Closure	9am-4pm Corner of Post Office Square
Cambridge Terrace	Installation of transitional cycleway	Jan – March 2023	Lane closure	9am – 4pm
Northern Suburbs				
Ngaio Gorge	Slip Stabilisation project	12 October 2020 to end of February 2023	Traffic reduced to one lane-controlled traffic control signals.	Further information on WCC website project page.
Takapu Road Bridge	Bridge strengthening and stream erosion control	23 January – early April 2023	Reduced speed limit	Day works
Sar Street, Thorndon	Footpath and Road improvements	January 2023	Altered road layout during works.	
71 & 77 Sar Street, Thorndon	Bank Stabilisation	8 August to October 2022	Temporary traffic signals. Day work. Reduced speed limit.	Day work.
Lambton Quay Bus Terminal	Upgrade of bus terminal	August 2022 to December 2022	Stop/go traffic management. Day work. Reduced speed limit.	7am to 5:30pm day shift.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Kiwi Cres	Drainage	20 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Chorley Gr	Footpath maintenance	11 November to 1 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Nissau Ave	Footpath maintenance and road repairs	2 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Tobago Cres	Kerb, channel and footpath maintenance	5 December to 14 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Wilfred St	Footpath maintenance and road repairs	15 December to 21 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Newham Ct	Footpath maintenance	22 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Monaghan Ave	Road repairs	30 November to 2 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Govind Gr	Footpath maintenance	5 December to 7 December 2022	Resident access only	Day work.
Cara Cres	Sump	08 December to 12 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Whitehead Rd	Kerb and channel maintenance	14 October to 9 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Curtis St	Kerb, channel and footpath maintenance	2 December to 8 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Hosking Lane	Accessway footpath	05 December to 16 December 2022	Resident access only	Day work.
Upper Watt St	Accessway footpath	19 December to 21 December	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Clifford Rd	Chipsealing	2 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Ohariu Rd	Chipsealing	5 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Branscombe St	Chipsealing	5 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Lenox Gr	Chipsealing	6 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Lomita Gr	Chipsealing	6 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Chisbury Gr	Chipsealing	6 December to 7 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Glanmire Rd	Chipsealing	7 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Batchelor St	Chipsealing	7 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Takarau Gorge Rd	Chipsealing	7 December to 8 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Makara Rd	Chipsealing	8 December to 9 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Ohariu Valley Rd	Chipsealing	9 December to 12 December 2022	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Christmas break	Christmas break	23 December to 9 January 2023		
Agra Cres	Drainage	16 January to 27 January 2023	Resident access only. Day work	Day work.
School Rd		17 January 2023	Resident access only	Day work.
Khandallah Rd	Footpath maintenance	18 January to 24 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Oxford Tce	Footpath maintenance	10 January to 16 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Larsen Crescent	Accessway footpath maintenance	16 January to 20 January 2023	Resident access only. Day work	Day work.
Duncan St	Kerb, channel and footpath maintenance	9 January to 27 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Johnsonville Rd	Road repairs	10 January 2023	Stop/go plus detour	Day work
Chelmsford St	Road repairs	11 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Fitzroy St	Road realignment	12 January to 13 January 2023	Resident access only. Day work	Day work.
Vasanta Ave	Road repairs	23 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Pembroke Rd	Road repairs	24 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Gloucester St	Road repairs	25 January to 1 February 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Hutt Rd	Resurfacing	09 January to 11 January 2023	Lane closure	Day work
Raroa Cres	Resurfacing	12 January to 13 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Raroa Rd	Resurfacing	13 January to 18 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Whitehead Rd	Resurfacing	19 January to 20 January 2023	Detour	Day work.
Old Karori Rd	Resurfacing	20 January to 23 January 2023	Detour	Day work.
Curtis St	Resurfacing	23 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Ganges Rd	Resurfacing	24 January to 25 January 2023	Resident access only. Day work	Day work.
Jamaica Dr	Resurfacing	26 January to 27 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Jamaica Dr West	Resurfacing	31 January to 1 February 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Ohariu Valley Rd	Chipsealing	9 January	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Kenya St	Chipsealing	10 January	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Waikowhai St	Chipsealing	10 January to 11 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Perth St	Chipsealing	12 January 2023	Resident access only. Day work	Day work.
Hutt Rd	Chipsealing	12 January to 13 January 2023	Lane closure. Day work.	Day work.
Cockayne Rd	Chipsealing	13 January 2023	Stop/go traffic management. Day work. Reduced speed limit. Restricted times	Day work.
Silverstream Rd	Chipsealing	16 January 2023	Resident access only. Day work	Day work.
Churchill Dr	Chipsealing	16 January to 17 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Wilton Rd	Chipsealing	17 January to 18 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Cheetwood St	Chipsealing	18 January 2023	Resident access only. Day work	Day work.
Didsbury Gr	Chipsealing	18 January 2023	Resident access only. Day work	Day work.
Gifford Gr	Chipsealing	19 January 2023	Resident access only. Day work	Day work.
Mauldeth Tce	Chipsealing	19 January 2023	Resident access only. Day work	Day work.
Moston Gr	Chipsealing	19 January 2023	Resident access only. Day work	Day work.
Romaine Rd	Chipsealing	19 January to 20 January 2023	Resident access only. Day work	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
Yarnbrook Gr	Chipsealing	20 January 2023	Resident access only. Day work	Day work.
Amesbury Gr	Chipsealing	20 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Erlestoke Cres	Chipsealing	20 January 2023	Resident access only. Day work	Day work.
Waverton	Chipsealing	23 January 2023	Resident access only. Day work	Day work.
Bloomsbury Gr	Chipsealing	23 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Cheyne Walk	Chipsealing	23 January 2023	Resident access only. Day work	Day work.
Black Pine Rd	Chipsealing	23 January 2023	Resident access only. Day work	Day work.
Cabbage Tree Gr	Chipsealing	24 January 2023	Resident access only. Day work	Day work.
Peppertree lane	Chipsealing	24 January 2023	Resident access only. Day work	Day work.
Piegonwood Lane	Chipsealing	24 January 2023	Resident access only. Day work	Day work.
Silver Pine Ave	Chipsealing	24 January 2023	Resident access only. Day work	Day work.
Kentwood Dr	Chipsealing	24 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.

LOCATION	TYPE OF WORK	INDICATIVE DATES	TRAFFIC MANAGEMENT (unless noted, all work is day work)	OTHER INFORMATION
White Pine Ave	Chipsealing	24 January to 25 January 2023	Resident access only. Day work	Day work.
Fernwood Ct	Chipsealing	25 January 2023	Resident access only. Day work	Day work.
Forglen Pl	Chipsealing	25 January 2023	Resident access only. Day work	Day work.
Orderly Gr	Chipsealing	25 January 2023	Resident access only. Day work	Day work.
Newham Ct	Chipsealing	26 January 2023	Resident access only. Day work	Day work.
Gipps St	Chipsealing	26 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Shirley St	Chipsealing	26 January to 27 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Fiona Gr	Chipsealing	27 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Beauchamp St	Chipsealing	27 January to 31 January 2023	Stop/go traffic management. Day work. Reduced speed limit.	Day work.
Montgomery Ave	Chipsealing	31 January to 01 February 2023	Resident access only. Day work	Day work.

How we determine what surface to use in each location

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing/choosing-the-seal>

Map of upcoming work for 2021/22

<https://gis.wcc.govt.nz/LocalMaps/Viewer/?map=d322a03511294abcbe83a253b8700c02>

Background information about resurfacing maintenance work across Wellington's roading network

<https://wellington.govt.nz/services/parking-and-roads/road-works/maintenance-programmes/road-resealing>

Information about surfacing, including technical definitions

<https://wellington.govt.nz/~media/services/parking-and-roads/road-works/files/chip-seal-road-brochure.pdf?la=en>

Definitions:

Dig out – *a repair to a small section of the road structure*

Pre-seal repairs – *structural repairs to small sections of the road. We usually combine this with repairing or replacing sections of the pedestrian footpath, kerb and channel. This work is done two to three months before the surfacing work. This gives the road repairs time to settle and cure.*

Sump – *road drain*

TTM – *temporary Traffic Management*

TSL – *Temporary Speed Limit*